

## GEO 298 PROJECT OUTLINE

Each student must turn in a Project Outline by the end of the second week of class (Oct 8, 2012). A project outline should include:

1. Major project steps / milestones
2. Timeline of milestones, week by week

### ***Examples of Project Outline & Timeline:***

#### PROJECT OUTLINE

1. Digitize and compile all public/free datasets for project area.
  - a. Document all data sources in excel file
  - b. Make contacts with partners to find available data
2. Learn how to add/upload data into Open Street Map
  - a. Add project boundary
3. Meet with April to get all restoration work party notes and data
4. Organize and determine best way to convert work party data into spatial data
5. Yadda yadda yadda
6. And so on....

#### PROJECT TIMELINE

	Milestone 1	Milestone 2	Milestone 3	Milestone 4
Week 1 (4/2-4/8)	Research both project options	Develop set of questions for project contacts		
Week 2 (4/9-4/15)	Finalize Project Outline	Digitize project boundary	Compile RLIS data for project area	Submit project boundaries on Open Street Map
Week 3 (4/16-4/22)				
Week 4 (4/23-4/29)				